
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Contract Location: Time Allowed:

SR 292 EAST OF CR 13 EXTENDING TO CS 645. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone: (912)537-7887 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

07/19/2013

08/02/2013

08/22/2013

09/06/2013

12/16/2013

00/00/0000

00/00/0000

867 Days

01/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 87.08

755 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,522,677.51

$5,933,408.11

$767,483.98

88.23%

Counties:

Montgomery Toombs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550610-      $6,522,677.50 $5,933,408.10 $767,483.97 88.23% $181,708.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number: 550610-      SR 292 - RECONSTRUCTION

 

STP00-5005-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,604,154.83 $4,458,787.94 $145,366.89

Non-Participating $1,151,038.70 $1,114,697.00 $36,341.70

Total Earnings $5,755,193.53 $5,573,484.94 $181,708.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,755,193.53 $5,573,484.94 $181,708.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,755,193.53 $5,573,484.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $181,708.59

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0008 550-4218     FLARED END SECTION 450 MM, STORM DRAIN EA  1.000 .000

 751.390 1.000

 

 

1.000 $751.39 $751.39

0009 550-4224     FLARED END SECTION 600 MM, STORM DRAIN EA  7.000 7.000

 888.480 2.000

 

 

9.000 $1,776.96 $7,996.32

0010 441-6222     CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,581.820 2,081.378

 50.490 16.154

 

 

2,097.532 $815.62 $105,904.39

0015 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 731.000 790.963

 109.280 7.400

 

 

798.363 $808.67 $87,245.11

0020 550-1240     STORM DRAIN PIPE, 600 MM, H 0.3 - 3 M LM1 675.000 633.309

 142.880 39.200

 

 

672.509 $5,600.90 $96,088.09

Category Amount: $9,753.54 $297,985.30

Category Number: 0040 BASE AND PAVING

0050 310-5080     GR AGGR BASE CRS, 200 MM, INCL MATL M2  43,215.000 43,804.380

 17.190 .000

 

 

43,804.380 $.00 $752,997.29

0065 413-1000     BITUM TACK COAT L   30,588.000 47,207.242

 0.790 .000

 

 

47,207.242 $.00 $37,293.72

0074 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH M2  6,960.000 10,794.230

 3.580 .000

 

 

10,794.230 $.00 $38,643.34



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BASE AND PAVING

0075 441-0016     DRIVEWAY CONCRETE, 150 MM THK M2  148.000 146.516

 53.710 33.444

 

 

179.960 $1,796.28 $9,665.65

Category Amount: $1,796.28 $838,600.00

Category Number: 0050 EROSION CONTROL

0080 163-0232     TEMPORARY GRASSING HA  15.000 16.482

 1235.000 .000

 

 

16.482 $.00 $20,355.27

0085 163-0240     MULCH MG  488.000 153.352

 150.000 19.150

 

 

172.502 $2,872.50 $25,875.30

Category Amount: $2,872.50 $46,230.57

Category Number: 0040 BASE AND PAVING

0130 402-3100     RECYCLED ASPH CONC, 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND MG  6,267.000 6,391.140

1, INCL BITUM MATL & H LIME 83.330 .000

 

 

6,391.140 $.00 $532,573.70

Category Amount: $0.00 $532,573.70

Category Number: 0010 ROADWAY

0145 441-0104     CONC SIDEWALK, 100 MM M2  3,872.740 2,642.650

 44.530 102.261

 

 

2,744.911 $4,553.68 $122,230.89

Category Amount: $4,553.68 $122,230.89

Category Number: 0050 EROSION CONTROL

0160 700-6910     PERMANENT GRASSING HA  15.000 5.286

 1235.000 4.175

 

 

9.461 $5,156.13 $11,684.34



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0165 700-7000     AGRICULTURAL LIME MG  101.000 .000

 55.010 16.470

 

 

16.470 $906.01 $906.01

0170 700-8000     FERTILIZER MIXED GRADE MG  31.000 15.411

 385.000 5.620

 

 

21.031 $2,163.70 $8,096.94

0185 716-2000     EROSION CONTROL MATS, SLOPES M2  14,710.000 15,811.330

 1.550 3,162.180

 

 

18,973.510 $4,901.38 $29,408.94

0190 171-0030     TEMPORARY SILT FENCE, TYPE C LM1 2,476.000 1,328.862

 8.530 13.031

 

 

1,341.893 $111.15 $11,446.35

Category Amount: $13,238.37 $61,542.58

Category Number: 0040 BASE AND PAVING

0205 318-3000     AGGREGATE SURFACE COURSE MG  521.000 1,024.660

 36.310 .000

 

 

1,024.660 $.00 $37,205.40

Category Amount: $0.00 $37,205.40

Category Number: 0010 ROADWAY

0215 634-1200     RIGHT OF WAY MARKERS EA  82.000 .000

 90.000 76.000

 

 

76.000 $6,840.00 $6,840.00

Category Amount: $6,840.00 $6,840.00

Category Number: 0030 DRAINAGE

0220 441-4030     CONC VALLEY GUTTER, 200 MM M2  255.500 259.660

 67.490 .000

 

 

259.660 $.00 $17,524.45

Category Amount: $0.00 $17,524.45



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0225 441-0748     CONCRETE MEDIAN, 150 MM M2  195.920 .000

 63.220 318.100

 

 

318.100 $20,110.28 $20,110.28

Category Amount: $20,110.28 $20,110.28

Category Number: 0050 EROSION CONTROL

0230 167-1500     WATER QUALITY INSPECTIONS MO  27.000 21.000

 500.000 1.000

 

 

22.000 $500.00 $11,000.00

Category Amount: $500.00 $11,000.00

Category Number: 0030 DRAINAGE

0245 550-2180     SIDE DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 317.000 602.430

 100.560 .000

 

 

602.430 $.00 $60,580.36

0255 550-3618     SAFETY END SECTION 450 MM, SIDE DRAIN, 6:1 SLOPEEA  60.000 66.000

 510.220 .000

 

 

66.000 $.00 $33,674.52

Category Amount: $0.00 $94,254.88

Category Number: 0050 EROSION CONTROL

0265 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALM1 4,180.000 807.525

 0.160 20.117

 

 

827.642 $3.22 $132.42

0280 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  30.000 48.000

 50.000 .000

 

 

48.000 $.00 $2,400.00

0289 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LM1 1,908.000 109.448

 6.560 7.500

 

 

116.948 $49.20 $767.18



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0315 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  30.000 25.750

 120.000 1.250

 

 

27.000 $150.00 $3,240.00

0330 603-2181     STN DUMPED RIP RAP, TP 3, 450 MM M2  362.000 468.761

 92.120 20.068

 

 

488.829 $1,848.66 $45,030.93

0335 603-7000     PLASTIC FILTER FABRIC M2  362.000 495.941

 3.980 20.068

 

 

516.009 $79.87 $2,053.72

Category Amount: $2,130.95 $53,624.25

Category Number: 0030 DRAINAGE

0343 500-3800     CLASS A CONCRETE, INCL REINF STEEL M3  15.120 16.780

 1665.640 .000

 

 

16.780 $.00 $27,949.44

0345 668-2100     DROP INLET, GP 1 EA  1.000 3.500

 2398.800 .000

 

 

3.500 $.00 $8,395.80

Category Amount: $0.00 $36,345.24

Category Number: 0020 SIGNING AND MARKING

0385 636-1029     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3M2  34.000 .000

 135.000 34.830

 

 

34.830 $4,702.05 $4,702.05

0390 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9M2  35.220 .000

 155.000 34.051

 

 

34.051 $5,277.91 $5,277.91

0395 636-2070     GALV STEEL POSTS, TP 7 LM1 451.720 .000

 16.990 511.520

 

 

511.520 $8,690.72 $8,690.72



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0405 653-1704     THERMOPLASTIC SOLID TRAFFIC STRIPE, 600 MM, WHITELM1 260.000 .000

 14.990 159.287

 

 

159.287 $2,387.71 $2,387.71

0420 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  14.000 .000

 100.000 11.000

 

 

11.000 $1,100.00 $1,100.00

0425 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  98.000 .000

 60.000 102.000

 

 

102.000 $6,120.00 $6,120.00

0435 654-1001     RAISED PVMT MARKERS TP 1 EA  570.000 .000

 2.450 544.000

 

 

544.000 $1,332.80 $1,332.80

0450 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  4.000 .000

 325.000 6.000

 

 

6.000 $1,950.00 $1,950.00

Category Amount: $31,561.19 $31,561.19

Category Number: 0060 WATER & SEWER

0465 670-1080     WATER MAIN, 200 MM LM1 679.470 862.321

 59.650 .000

PVC

 

862.321 $.00 $51,437.45

0485 670-2060     GATE VALVE, 150 MM EA  16.000 17.000

 881.470 .000

 

 

17.000 $.00 $14,984.99

0505 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 200 MMEA  8.000 13.000

 2190.860 .000

 

 

13.000 $.00 $28,481.18



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER & SEWER

0525 670-4000     FIRE HYDRANT EA  14.000 15.000

 1747.490 .000

 

 

15.000 $.00 $26,212.35

0550 670-7000     STEEL CASING - LM1 18.370 23.390

 564.760 .000

600 MM

 

23.390 $.00 $13,209.74

0555 670-9920     REMOVE EXISTING FIRE HYDRANT EA  6.000 11.000

 295.500 .000

 

 

11.000 $.00 $3,250.50

0570 670-5620     WATER SERVICE LINE, 20 MM LM1 195.450 243.900

 36.120 .000

 

 

243.900 $.00 $8,809.67

0575 670-8111     DBL STRAP SADDLE, 300 MM X 20 MM EA  6.000 9.000

 318.890 .000

 

 

9.000 $.00 $2,870.01

0580 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  6.000 11.000

 295.500 .000

 

 

11.000 $.00 $3,250.50

Category Amount: $0.00 $152,506.39

Category Number: 0010 ROADWAY

0615 647-6300     LOOP DETECTOR,  1.8 M X 12.2 M, QUADRUPOLEEA  4.000 .000

 1200.000 4.000

 

 

4.000 $4,800.00 $4,800.00

0700 210-0100     GRADING COMPLETE - LS  .000 .875

 1027228.210 .027

MODIFY TO INCLUDE DRAINAGE EASEMENT & TYPICAL SECTION MOD.

                                                            

.902 $27,735.16 $926,559.85

Category Amount: $32,535.16 $931,359.85



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0022

10/05/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0875 150-1000     TRAFFIC CONTROL - LS  .000 .000

 4251.000 1.000

MODIFY PAY ITEMS DUE TO DITCH PAVING

                                                            

1.000 $4,251.00 $4,251.00

Category Amount: $4,251.00 $4,251.00

Category Number: 0010 ROADWAY

0880 210-0100     GRADING COMPLETE - LS  .000 .000

 25720.770 1.000

ADDITIONAL PAY ITEM DUE TO DITCH PAVING

                                                            

1.000 $25,720.77 $25,720.77

Category Amount: $25,720.77 $25,720.77

Category Number: 0030 DRAINAGE

0885 441-0204     PLAIN CONC DITCH PAVING, 100 MM M2  .000 .000

 45.390 319.598

ADDITIONAL PAY ITEM DUE TO DITCH PAVING

                                                            

319.598 $14,506.55 $14,506.55

0890 611-4003     RECONSTRUCT MISC DRAINAGE STRUCTURE EA  .000 .000

 1523.110 5.000

ADD PAY ITEM DUE TO DRAINAGE STRUCTURES

                                                            

5.000 $7,615.55 $7,615.55

Category Amount: $22,122.10 $22,122.10

Category Number: 0020 SIGNING AND MARKING

0895 653-1804     THERMOPLASTIC SOLID TRAFFIC STRIPE, 200 MM, WHITELM1 .000 .000

 5.070 734.275

MODIFY CONTRACT PAY ITEMS DUE TO CROSS WALKS

                                                            

734.275 $3,722.77 $3,722.77

Category Amount: $3,722.77 $3,722.77

Category Number: 0010 ROADWAY

9050 402-3250     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MAMG  .000 104.220

TL & H LIME 61.730 .000

0.80 PAY FACTOR - REDUCTION IN PAY FOR 25 MM SP BRICE RD

                                                            

104.220 $.00 $6,433.50

Category Amount: $0.00 $6,433.50

Project Total Amount: $181,708.59 $5,755,193.53


